

Facilities update

High School

The High School Commons area and cafeteria are complete enough to allow us to serve meals to students the first day of school. We still have some baseboard missing, some touch-up painting to be done, some brick/block to be cleaned, etc. We have a ways to go before the punch list items we found the other day are checked off, but I think we can operate in there just fine. I have attached pictures of the clean floor and tables being moved in. It looks great!

Asphalt has been poured on the front drive of the High School. We will not use that drive or parking area until the new addition is turned over to us (hopefully in October).

DeShazo

We worked so hard to have everything ready for the High School, and then we had an unexpected surprise at DeShazo. We had a gas line start leaking this past week. It was very bad timing. We tried to find the leak and solve the problem, but we haven't been able to do so. We should have it solved by Wednesday morning. So, we plan to serve sack lunches in the cafeteria at DeShazo at least on Monday and Tuesday.

DeShazo West Addition

The five classrooms on the west side of DeShazo are completed and ready for school to start. The restrooms near the cafeteria at DeShazo are finished, except for some minor punch list items. They should be ready for school to start on Monday.

DeShazo East Addition

The date for the proposal opening for the sub-contracts for the DeShazo East addition has been extended. We will now open proposals next Tuesday, August 25.

Dillman Elementary, DeShazo Elementary, and Watson Jr. High Roofing Projects

The roofing jobs are almost complete. The air conditioners are back on, and it should not be too long after school starts before they are finished with the roofing installation.

This is an exciting time for Muleshoe ISD. Have a great first week!



